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EXECUTIVE SUMMARY

L

This work plan outlines the activities which will be
conducted for completion of a remedial investigation/
feasibility study (RI/FS) at the Standard Chlorine of
Delaware, Inc. (SCD) , Delaware City facility. SCD is an
active facility which has been manufacturing chlorobenzene
products at its current location since 1966. This work plan
is part of ongoing remediation activities which have been
performed by SCD and its contractor, Roy F. Weston, Inc.
(WESTON) following the accidental release of chlorinated
benzene products in 1981 and 1986. Extensive cleanup was
undertaken by SCD in response to these two spills.

As a result of the 1981 spill, the SCD site was evaluated by
the U.S. Environmental Protection Agency (EPA) and the
Delaware Department of Natural Resources and Environmental
Control (DNREC) and, based upon the results of this
evaluation, was placed on the National Priorities List (NPL)
in 1985. SCD is now required to complete an RI/FS which
meets the requirements of the revised National Contingency
Plan (NCP) and the Superfund Amendments and Reauthorization
Act (SARA) of 1986. The RI/FS is being conducted under a
Consent Order between the DNREC and SCD, as amended 14
November 1988.

The overall objectives of the RI/FS at SCD, as outlined by
this Work Plan, are to complete a comprehensive
investigation of on-site and off-site contamination, and to
evaluate and select remedial action alternatives. A
substantial data base already exists from the previous site
work and this will be used to the extent possible within
validation limits. The areas that will be investigated as
part of the RI include:

o On-site surface soils in drainage pathways

o Sediments in the former wetland area

o Sediments and surface water in Red Lion Creek

o Sediments and surface water in the unnamed
tributary

o Fauna in Red Lion Creek

o Sediments in drainage areas below the soil staging
areas and soils contained within the staging
areas.

AR3QQ383
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_-o— -, Groundwater quality conditions and flow directions
"~ _ '"•' "7in the Columbia Formation and upper Potomac

aquifer and the hydraulic relationship between the
Columbia and Potomac systems in the vicinity of
the SCD facility.

A topographic survey of the site along with on-going control
points will be completed to provide a map and area control
for the RI/FS. The existing groundwater recovery system
will be evaluated to determine overall effectiveness.

Remedial alternatives, that will effectively cleanup or
prevent further migration of contamination found in soil,
ground water, surface water, and sediment will be developed
and -evaluated. A remedial action that is technically and
environmentally sound, and the most cost-effective will be
recommended.

This work plan outlines the means for achieving the RI/FS
objectives at SCD by: _

o Summarizing the results of previous investiga-
tions;

o Identifying data requirements, based on a
conceptual site model;

o Describing the RI activities which will be
conducted to satisfy those requirements; and by

o Outlining the FS process through which the most
appropriate remedial alternatives will be
selected.

The RI field activities are presented by this work plan as a
scope of work only; detailed protocols are presented in the
QAPjP. The work plan concludes with an estimated work
schedule, including reporting requirements for accomplishing
the RI/FS objectives.

ES-2



..- — -. . r*. '. * SECTION 1

INTRODUCTION

1•! PURPOSE AND ORGANIZATION OF THE WORK PLAN

The purpose of this work plan is to outline the activities
which will be conducted for completion of _ a remedial
investigation/feasibility study (RI/FS) at the Standard
Chlorine of Delaware, Inc. (SCD), Delaware City facility.
The work plan is part of ongoing remediation activities
which have been performed by Roy F. Weston, Inc. (WESTON)

; under contract to SCD following the accidental release of
i chlorinated benzene products at the Delaware City facility

in 1981 and 1986. As a result of the 16 September 1981
spill, the SCD site was evaluated by the U.S. Environmental
Protection Agency (EPA), and the Delaware Department o f
Natural Resources and Environmental Control (DNREC) and,
based upon the results of this evaluation, was placed on the

( " National Priorities List (NPL) in 1985. SCD is now required
1 to complete an RI/FS which meets the requirements of the

revised National Contingency Plan (NCP) and the Superfund
f Amendments and Reauthorization Act (SARA) of 1986. The
i RI/FS is being conducted under a Consent Order between the

DNREC and SCD, original dated 12 January 1988 and amendment
, dated 14 November 1988.

1 As a result of the previous investigations, there is a
considerable body of qualitative data available concerning

i " the site characteristics, however, additional validated data
; is required to support the selection of remedial action

alternatives. The RI portion of the study focuses on
I gathering the information necessary to characterize the site
I , with respect to ground water and soils, surface water, and

sediments, air quality, ecologic, environmental, and public
health issues. The existing data has been used to focus the

j planned RI activities which will, in turn, provide the
i information necessary to support the FS selection of

remedial action alternatives for the site.

, Following the 1981 and 1986 spills of chlorinated benzene
products at SCD, remedial actions were taken to mitigate the

, contaminant releases to the environment. The effectiveness
j and completeness of these actions will be investigated by
^ : this RI and the necessity for further remedial action will

be examined by the FS. In particular, the FS will use the
f site characterization data in conjunction with the perceived
i assessment of risk to the population and the environment- *--

select alternatives for site remediation.
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This work, plart"has "been organized to present the background
da%a and_ results of previous investigations, to identify
data" requirements and outline the RI activities to satisfy
those requirements' and to describe the FS process by which
the most appropriate remedial alternative(s) will be
selected. The remaining sections of the work plan are
structured as follows:

o Section 2 - Environmental Setting. In this
section site location, operational history and
land use, natural resources and climate are
discussed.

o Section 3 - Previous Site Investigations. This
section discusses specifics of the 1981 and 1986
spills and describes the remedial work which was
performed to mitigate the associated hazard.

o Section 4 - Site Status. This section presents a
conceptual model o f the s ite based on data
collected in previous investigations, identifies
applicable remedial technologies based upon that
conceptual site model, identifies the RI data
requirements and concludes with the resultant
RI/FS objectives for SCD.

o Section 5 - Remedial Investigation. This section
outlines the scope of work for conducting the
Remedial Investigation. More specifically, the
section outlines the investigations of the various
media which will be conducted as part of the RI
and introduces the risk assessment, which will
also be performed. This section is intended as a
scope of work only; detailed data
collection/analysis protocols and quality
assurance guidelines are given in the Quality
Assurance Project Plan (QAPjP). The QAPjP for SCD
is a separate document which is being submitted as
an appendix to this work plan.

o Section 6 - Feasibility Study. This section
discusses the identification and screening of
remedial technologies and the attainment of
remedial action objectives. _The development and
detailed evaluation of remedial alternatives is
explained, as it will be conducted for the
determination of the recommended remedial
alternative(s) for SCD.

1-2 flR300386



m- &* . . Section "7 - Scheduling and Reporting. This
"~ v • -section presents the estimated work schedule for

conducting the RI/FS and establishes the progress
reporting protocols.

The Quality Assurance Project Plan (QAPjP), has been
developed in conjunction with the Work Plan according to the
mandates of the Consent Order. The QAPjP presents all
specific protocol necessary for conducting the RI/FS (as
outlined by the Work Plan), including the following:

o Project responsibilities,

o Field investigation procedures,

o Field Quality Assurance/Quality Control (QA/QC)
guidelines

o Laboratory analytical protocols,

o Laboratory QA/QC guidelines,

o Data management procedures,

o Auditing and preventive maintenance measures, and

o Health and safety requirements.

1-3 UR300387



SECTION 2

ENVIRONMENTAL. SETTING

2 . 1 SITE LOCATION _ _

Standard chlorine of Delaware, Inc. (SCD) is located approx-
imately three miles northwest of Delaware City, Delaware and
is bounded to the north and east by lands owned by Occiden-
tal Chemical Company (formerly Diamond Shamrock Company), to
the west by Air Products Company, and to the south by
Governor Lea Road. A map showing the location of the
facility is presented in Figure 2-1.

Red Lion Creek, a 4 mile long tributary of the Delaware
River, is located approximately 1000 feet north of the
facility and west of the Delaware River. Surface drainage
in the area is a dendritic pattern with Red Lion Creek
receiving the surface runoff from the facility and surroun-
ding properties. One of the properties upstream of SCD is
the Tybout's ̂Corner Landfill, a National Priorities List
(NPL) site. The regional topography at SCD ranges from an
elevation near sea level in Red Lion Creek to an elevation
of approximately 50 feet above mean sea level at the SCD
property boundary.

2.2 LAND USE

The SCD facility was constructed in 1965 on virgin farmland
purchased from the Diamond Alkaline Company which had
purchased the land originally from the Tidewater Refinery
Company. The 24-year old facility was developed as the
first industrial plant on the site. Air Products
Corporation developed the property immediately to the west
of the SCD facility, and Occidental Chemical Company has
constructed a facility to the east. A Texaco Oil Refinery
facility, the first industrial facility in the area, is also
located approximately 0.5 miles south of the SCD property.

2.3 SITE OPERATIONAL HISTORY

The plant operations were started in 1966 with the produc-
tion of chlorinated benzenes. SCD uses benzene and chlorine
in its primary reacting systems to__form chlorobenzene,
paradichlorobenzene, orthodichlorobenzene, and small amounts
of metadichlorobenzene and trichlorobenzene . The materials
are fed to the reactor on a continuous basis and are removed
as a continuous stream. The chlorinated mass that is

300388
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removed .from rthe ^reactors is neutralized and sent into
distillation/crystallization units where the various pro-
ducts" are purified and placed in storage tanks. The reactor
also produces hydrochloric acid gas which is sent to an acid
manufacturing unit for the production of both 20 and 22
degree Muriatic acid. The processes employed by SCD are
totally enclosed.

SCO's reaction process is carried out under acidic
conditions at temperatures below 80 C, conditions which do
not favor the formation of dioxins and furans. Product
separation and purification at SCD are performed under
neutral pH conditions and slight vacuum to atmospheric
pressures.

The incidental formation of dioxins and furans from
suspected precursor compounds such as phenols and
chlorinated benzenes requires conditions which will provide
sufficient heat, and a source of oxygen necessary to bridge
the benzene rings. Favorable conditions, which are contrary
to those used by SCD, include a minimum temperature of 180 C
and an alkaline environment.

The absence of dioxins and furans in SCO's products has been
verified by analysis performed by California Analytical
Laboratories. The analysis indicated that no
2,3,7,8-dioxins or furans were present for SCO's primary
dichlorobenzene products.

The facility was expanded in the early 1970's for increased
production of chlorobenzene, dichlorobenzene and purified
trichlorobenzene. Also in the early 1970's the chlorination
of nitrobenzene was begun by the facility. This chlorina-
tion process consisted of a reacting system, an acid manu-
facturing unit, and a neutralizing and distillation unit to
purify metachloronitrobenzene. In the late 1970's the
process was shut down and most of the equipment was conver-
ted for chlorobenzene production.

Operational controls at SCD include a wastewater treatment
plant, spill containment pad, spill containment areas,
continuous monitoring of chlorine unloading facilities, a
tank inspection program, and an on-going inspection by an
independent consultant for process and manufacturing safety.

In 1977 SCD constructed and placed into operation a
wastewater treatment plant to meet the requirements of a
NPDES permit. In 1986 a ground water recovery »~J *• -— -
added on-line to the wastewater treatment plant
ground water problems.

AR300390



.̂ production -capacity of the plant was again increased in
the late -1970's. Since that time, SCD has continuously
produced chlorobenzene, paradichlorobenzene, orthodichloro-
benz ene, metadichlorobenzene, puri fied 1,2,4-trichloroben-
zene, technical trichlorobenzene and some functional insula-
ting fluids based on chlorobenzenes.

In the mid-1980's a calcium chloride plant was put on line.
This system utilizes excess Muriatic acid and limestone for
the production of a 35% calcium chloride solution which is
sold to distributors.

In the early 1980's SCD installed a spill containment pad
under the railroad loading facilities to augment the spill
containment truck loading facilities installed in the late
1970's. In the middle 1980's, SCD embarked on a program of
increasing the capacity of the containment areas for storage
tanks to 110% of the largest tank, plus six inches.

The 1981 and 1986 spills of chlorobenzene products and the
leakage of Catch Basin No. 1 (CB1) which occurred at SCD are
discussed in detail in the following section.

2*4 CLIMATE

The climate of Delaware City and vicinity can be classified
as continental; this is characterized by well defined
seasons, moderate rainfall and a large annual temperature
range. The close proximity of the Atlantic Ocean does
influence the climate of Delaware City to a small extent.
The summer seasons are marked by an increase in the relative
humidity, while the winters are slightly milder than
locations further inland.

The prevailing winds in the vicinity of Delaware City..are.
from the northwest; through the summer months, winds from
the southwest are common. The average wind speed is 8.6
miles per hour (mph). Normal precipitation is 44.5 inches
per year; normal winter snowfall is 17 inches per year. The
seasonal distribution of rainfall is uniform, with August
being the wettest month and February being the driest. The
precipitation in August is attributed to thunderstorms or,
less frequently, to tropical storms. The average yearly
temperature is 64.6 F. In the summer the average temperature
is 750F, and in the winter it is 33 F. Summer maximum

O • •temperatures exceed 86 F, while winter minimum_._temperatures
fall to 26 F.

flR30039i
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2.5 .-NATURAL RESOURCES

The SCD facility and vicinity are underlain by shallow and
deep aquifer systems. The shallow unconfined Columbia
aquifer is composed of Pleistocene age sediments and appears
to be partially connected to the Delaware River and its
associated creeks. In vicinity of surface water bodies, the
Columbia aquifer grades to a highly organic silty clay. The
Columbia aquifer is characterized by sand, and gravel with
some clay and silt, and normally functions as a water table
aquifer with sediment thickness greater than 40 feet.

Lithologic logs from soil borings drilled during previous
site investigations indicate that the Columbia Formation at
the SCD facility is underlain by a continuous layer of
Cretaceous age Potomac Formation clay or the Merchantville
Formation, consisting previously of dark glauconite clay.
Figure 2-2 presents a topographic map of the surface of the
Cretaceous age Potomac and Merchantville Formations that was
presented in the report entitled "Hydrogeologic and Concept
Engineering Evaluation of Ground Water Contamination," dated
29 July 1983. This map shows a topographic relief of about
14 feet at the SCD property, and a steep erosional gulley
occurring in the Cretaceous surface at boring TB-41. The
location of the Merchantville Formation on the, western side
of the plant is also shown on Figure 2-2 . A geologic cross
section (A-A' , see Figure 2-3 ) through the SCD facility
illustrates the subsurface conditions as shown in Figure
2-4. A study of permits for wells in the vicinity of the
SCD facility indicates that no wells are known to draw water
from the Columbia Formation. Based on water level data
collected at the facility and adjoining properties, the
water table gradient in the Columbia Formation is in a
northerly direction toward Red Lion Creek.

The deep confined Potomac Group of aquifers underlie the
Columbia Formation at the SCD facility. A confining layer
of predominantly clay and silt exists between the Columbia
Formation and the upper Potomac aquifer at the site and
vicinity, and is on the order "of 50 to 80 feet thick. This
clay unit acts as a continuous barrier between the Columbia
and upper Potomac aquifers. The Potomac Group, which is
comprised of three separate but ill-defined aquifers,
designated as the upper, middle, and lower Potomac aquifers,
is characterized by silty clays, interbedded with sand which
acts as the ma j or water bearing body . The formation dips
and increases in depth in a southeasterly direction. All
three Potomac aquifers function as water sources for
domestic, municipal and industrial use in New Castle Counts
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Due- to the increased rate of pumpage in the Potomac aquifers
in. the~7pas-t 2(5'years, there has been a gradient reversal in
the .outcrop zones of the aquifersr causing intrusion of
Delaware River water. As a result, a degradation in ground
water quality has been observed.

Based on published reports, the Columbia and Potomac
aquifers are separated by an approximately 110-foot thick
clay confining unit of the Potomac Formation in the vicinity
of the SCD facility. The confining Potomac clay zone has
been shown to be present at a depth of approximately 70 feet
in all boring locations in the SCD facility and is thus
considered a continuous barrier between the Columbia and
upper Potomac aquifers.

Red Lion Creek and its tributaries were formerly tidal, but
are now isolated from the Delaware River by means of a gate,
causing most of the creek bed to become wetlands supporting
abundant flora and fauna.
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.- - . :•'• , s SECTION 3

PREVIOUS SITE INVESTIGATIONS

3.1 1981 SPILL AND RELATED REMEDIAL WORK _̂::

A spill of industrial grade monochlorobenzene (MCB) occurred
at the Standard Chlorine of Delaware, Inc. plant on 16
September 1981. The spill occurred while filling a railroad
tank car and the chemical was discharged to the ground
around the siding (see Figure 3-1). The estimated volume of
MCB spilled was as much as 5,000 gallons. In addition to
contaminating the ground in the area of the railroad siding,
some of the spillage ran off in surface ditches toward the
tributary to Red Lion Creek.

Standard Chlorine of Delaware, Inc. (SCD) took the following
actions in response to this spill:

o SCD took prompt action to contain and recover the
surface runoff of the spill in order to minimize
the ,discharge of contamination to the surface
waters of Red Lion Creek.

o Based upon sampling and analysis of surface soils
in the drainage ditch, and under the supervision
of DNREC, SCD recovered and disposed of
MCB-contaminated surface soils at an off-site
permitted commercial facility.

o SCD conducted a subsurface test program in the
vicinity of the spill in order to determine the
presence of subsurface contamination (see Figure
3-2) . Based upon this investigation, DNREC and
SCD concluded that the potential existed for
contamination of the ground water underlying the
site.

As a result of the subsurface investigation, SCD contracted
with Roy F. Weston Inc. (WESTON) to provide technical
services in the investigation of this incident. SCD and
WESTON subsequently completed the following Remedial
Investigations and corrective actions:

o WESTON performed a field investigation and
assessment of the spill, documenting the findings
in a June 25, 1982, report ent-.i -hi ̂ rf
"Hydrogeological and Concept Engineering

3-1
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— •-. . Evaluation of Remedial Actions for a Monochloro-
•'. - -benzene Spill". Ten (10) ground water monitoring

wells were installed on-site and sampled during
this investigation (see Figure 3-2).

o Ground water sampling/analysis performed during
the field investigation indicated the presence of
other chlorinated benzene products in ground
water. Although DNREC has been notified of other
spills/releases on-site, the primary source for
the other chlorinated benzene products was
attributed to the leaking of a process drainage
catch basin (Catch Basin No. 1), which had
occurred and was remediated in March of 1976 (CB1
is shown on Figure 3-3). The Catch Basin No. 1
(CB1) collects process drainage by means of an
underground sewer pipe. CB1 functions as a
settling unit, in which the heavier chlorinated
benzenes settle and the lighter water components
float. The settled chlorinated benzenes are
recycled to the process and the lighter water
components are discharged to the wastewater
treatment unit. Following detection of the leak,
the basin was excavated and replaced, along with a
portion of the underground line discharging into
it. Annual inspections of the integrity of the
new CB1 are conducted and recorded. Those records
of annual diggings and observations surrounding
the tank were examined as part of this on-site
work.

o WESTON completed an additional investigation of
the extent of off-site contamination and an
evaluation of corrective action alternatives for
the ground water contamination. This work
included the installation of ten additional ground
water monitor wells (see Figure 3-3). The results
of this work were documented in a July 29, 1983,
report entitled "Hydrogeological and Concept
Engineering Evaluation of Ground Water
Contamination". This report recommended the
implementation of a hydrodynamic barrier and
ground water recovery system with treatment of the
recovered ground water using air stripping.

o WESTON recommended that an expansion of SCD's
existing industrial wastewater treatment plant
would fee required for treatment of the recovered
ground water. The expansion would incl
air stripping tower to remove gr<
contaminants prior to mixing with the p

3-4
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__ .. wastewater stream, and 2) an additional
-,: -~v i • \-ela-rif ier/tertiary sand filter to accommodate the

increased combined flow.

o WESTON completed an evaluation of control options
for air emissions from the proposed air stripping
unit associated with the ground water treatment
system. The results of this evaluation were
presented in a September 14, 1983 report entitled
"An Assessment of the Ambient Air Quality Impact
of the Controlled Air Emissions from Standard
Chlorine ' s Proposed Air Stripping Tower" . The
selected control strategy recommended that the air
stripping exhaust gases be vented to an existing
process boiler.

o WESTON completed an evaluation of ground water
treatment options, including the resulting
increased effluent flow from SCD's NPDES outfall.
The NPDES permit regulates the effluent discharged
to the Delaware River to an average maximum of 1.0
MGD current and limits the concentrations of
benzene and derivatives, BOD, TSS, and selected
metals. The NPDES permit, which was issued in
1985, expired in May 1989, and has been
administratively extended pending renewel. The
results of the WESTON evaluation were presented in
a September 1984 report entitled, "Feasibility
Study and Final Design Report, Standard Chlorine
of Delaware, Inc."

o Standard Chlorine implemented the recommendations
of the WESTON studies, which required issuance of
various permits. An emergency construction permit
for the treatment plant modifications was issued
by the Delaware River Basin Commission (DRBC) on
December 18, 1984. The NPDES permit for the
treatment plant modifications and increased
discharge flow (from 0.48 to 1.0 MGD) was issued
by DNREC on January 21, 1985. The DRBC approved
DNREC withdrawal permits for the recovery wells on
January 30, 1985.

A summary of significant events related to the 1981 spill
response and cleanup is presented in Table 3-1.

3.2 1986 SPILL AND RELATED REMEDIAL WORK

Approximately 400,000 gallons of paradichlorobenzene rnrm
and 169,000 gallons of trichlorobenzene (TCB) we.
at the Standard Chlorine of Delaware , Inc . p]
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TABLE 3-1

16 September 1981 - Spill of industrial grade
monochlorobenzene (MCB) occurred during
filling of a tank car.

Spill Response - Earthen dams and pumps installed by
Action Standard Chlorine, to control

and recover most surface runoff of
spilled material prior to discharge to

1 Red Lion Creek.

- Subsequent surface soil sampling
conducted by SCD in the drainage ditch
indicated that most of the material from
the ditch was recovered.

- MCB contaminated soils removed from
surface runoff ditch by SCD, under
supervision of the Department of Natural
Resources and Environmental Control
(DNREC). Contaminated soils disposed of
at a permitted off-site facility under
RCRA manifest, by CECOS International.

- Subsurface (soil boring) test program,
conducted by SCD, indicated presence of

* MCB at depths as great as 40 feet in the
vicinity of the spill Sampling

j consisted of 7 borings in the vicinity
I of the spill, with samples collected at

4-5 foot depth intervals (52 samples).
!

- SCD retained Roy F. Weston, Inc.
(WESTON) to conduct groundwater
investigation and to evaluate potential
remedial actions.

25 June 1982 - Field investigation study of potential
I groundwater contamination completed by
l . Roy F, Weston, Inc. The first phase

included installation of 10 groundwater
r monitoring wells on the SCD plant site.
j Groundwater depth and water crual ity
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,- — --. --. fj . ̂ determined for each well. Each well
~*-- • -\ ---'- * ----- except one was sampled at 4 depths, for

a total of 39 samples. Seven sample
splits were provided to DNREC for
analysis in State Laboratory. Monitor
well borings were sampled for strati-
graphic control. In addition, a pump
test was conducted on one well to
determine drawdown characteristics and
contaminant migration. Water samples
were collected throughout the pump test
for chemical analysis. General results
of this investigation included:

1. Ground water flows generally
northwest through the plant site.

2. MCB appeared to be sinking as a
relatively well defined slug
through the ground.

3. Local stratigraphy confirmed the
presence of a clay layer which

______=_,_=,i_____ would __s,erVe_AP confine _MCp_=_and
protect the Potomac Aquifer.

4. Recovery pumping would be feasible
for effecting groundwater cleanup.

29 July 1983 - Additional field investigation,
initiated by SCD upon request from
DNREC, was completed by WESTON. Field
work included exploratory drilling to
determine the presence and continuity of
subsurface strata, and construction of
new monitor wells in areas of the plant
not previously covered as well as
off-site locations. Visual inspection
of the area surrounding CB1 indicated
that no further leakage was occurring.
The final program encompassed 21
exploratory borings on or near SCD
property and 10 new monitoring wells.
All 20 wells were sampled and analyzed
for various benzene species. The
results of these analyses indicated that
the railhead loading facility was the

\ principal source area for groundwater
contamination and that the plume was
migrating in a generally northerly
direction. Water level monitoring in
all 20 (Phase I and Phase II) weJLls_ also

3-8



_ _- — -. -- * indicated that groundwaterflow in the
"~ "'- - -"" : * s area was generally in a northerly

direction; and that this flow was
exerting the major influence upon
contaminant migration. This study also
recommended the use o f groundwater
recovery for contaminant plume control,
with air stripping as the treatment
method of choice for the contaminated
groundwater. These results were dis-
cussed in the WESTON Report, "Hydro-
geologic and Concept Engineering Evalua-
tion of Groundwater Contamination",
which was reviewed and approved by
DNREC.

14 September 1983 - The study, "An Assessment of the Ambient
Air Quality Impact of the Controlled Air
Emissions from Standard Chlorine's
proposed Air Stripping Tower" was
completed by WESTON, indicating that the

. . _air discharge from the stripper could be
routed to the boiler without adversely
affecting the quality of the boiler
stack gas.

September 1984 - The "Feasibility Study and Final Design
Report, Standard Chlorine of Delaware,
Inc." for the recommended groundwater
treatment system was completed by
WESTON.

18 December 1984 - Emergency construction permit for
treatment plant modifications issued by

\ DRBC.

21 January 1985 - NPDES permit for treatment plant
; modifications and increased flow issued

by DNREC.

,. - .Withdrawal permits for recovery wells
issued by DRBC and DNREC.

1985 - Groundwater recovery and treatment
^ system constructed by SCD.
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January 1986. ••* The> spill occurred after a 375,000-gallon
tank of. heated DOB split open, collapsed, and damaged three
nearby .tanks containing DCB and TCB, causing the latter
tanks to partially spill. The initial tank failure was
blamed on weak tank welds.

Since the products had been contained in heated tanks, at
the time of the spill both products were in liquid form.
However, due to cold outside temperatures (15-_20 F) , the
products tended to freeze upon contacting the ground
surface. This freezing helped to minimize the spreading of
the spill in two ways:

1. It limited lateral spread of the DCB and TCB, as
the ground-contacting "layer" solidified.
However, the floating liquid "layer" jElowed until
it, too, contacted the ground surface and froze.

2. It limited vertical spread of the DCB and TCB into
the ground surface as the ground was frozen. This
limited penetration also facilitated an
expeditious surface cleanup of solidified, pure
product especially in the plant area.

The spilled products followed two pathways of flow, one
easterly, onto asphalted plant property and one northerly,
along the railroad tracks (see Figure 3-5) . The flow onto
the plant property was primarily contained on asphalted
areas, where most of it froze, with the exception of a
minimal amount which flowed to a drainage ditch along the
eastern plant boundary . This material flowed northerly ,
along the ditch for a short distance, but dissipated before
it reached the plant boundary. The spilled products which
flowed along the railroad tracks continued down a steep
drainage ditch to a small, unnamed tributary to Red Lion
Creek (Figures 3-4 and 3-5) . Approximately 100 yards
downstream from the point where the fraction of the spill
which had not yet frozen entered the tributary, it spread
across the tributary channel and continued downstream to the
area of confluence with Red Lion Creek. At the time of the
spill, Red Lion Creek was at high tide ebbing? consequently,
some of the spilled material fanned out from the mouth of
the tributary arid traveled approximately 500 feet upstream,
hugging the southern shoreline. Both compounds are heavier
than water, and consequently, both sank to the bottom.
After cooling, the compounds stratified. The DCB formed a
hard, flat, crystalline formation, and the TCB remained as a
dense liquid lying immediately above and below the DCB.

Standard Chlorine of Delaware (SCD) took the
immediate action in response to this spill:
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. o- • .SCD ;took̂  prompt action to contain the spill in
~" v - order to prevent further discharge into Red Lion

Creek; preventative measures included booms and
dikes, and a filter fence.

o To the extent possible, SCD recovered spilled
material and reprocessed it for further use. A
containment area was constructed on-site for
storage of recovered material.

o SCD recovered (both) material which was still
present on-site and, as much as possible, material
which had flowed off-site.

SCD contracted WESTON Services, Inc. (WSI), a wholly owned
subsidiary of WESTON, to provide technical/remedial
services in the investigation of this incident. A complete
description of the investigative and corrective actions
conducted in response to the 1986 spill is provided in the
22 April 1988 WESTON report, "Report on Response and Cleanup
Efforts of a 5 January 1986 Chlorobenzene Spill". A summary
of significant events related to the 1986 spill is presented
in Table 3-2.

3.3 OTHER SPILLS/RELEASES

Notifications of other spills/releases have been filed by
SCD with DNREC, however these spills/releases are not
highlighted as the focus of the RI/FS. In general, these
spills/releases were small quantity (a majority were less
than 100 pound) product spills or air releases, for which
response measures were taken, as appropriate. Due to the
nature of the product spilled (e.g. acids), the transient
nature of a minor air releases, the small quantity spilled,
and the response take"n, these spills/releases are not
expected to impact public health and/or the environment.
Therefore, no signficant investigations have been conducted
toward characterizing the nature and extent of these
spills/releases, as has been done for the 1981 and 1986
spills and the leaking of CBl,
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^ . * TABLE 3-2

SUMMARY OF SIGNIFICANT EVENTS CONCERNING
5 JANUARY 1986 SPILL RESPONSE AND CLEANUP

5 January 1986 - Spill of paradichlorobenzene (DCB) and
trichlorobenzene (TCB) occurred as a
result of a single tank rupture, the
contents of which caused spillage from
three nearby tanks.

Immediate Spill - Regulatory agencies, including the
Response Actions Department of Natural Resources and

Environmental ' Control (DNREC), the
National Response Center (NRC), and the
Coast Guard, and emergency spill
response subcontractors notified by SCD.

- Dikes and booms constructed to contain
the spill from further migration into
Red Lion Creek.

- Plant personnel and subcontractors
collected material spilled on-site and
placed the material in the" containment
area for future reprocessing/reuse.

- SCD directed WESTON to conduct limited
test pit study to determine the extent
of vertical contamination. No vertical
contamination was found probably due to
the fact that the ground was frozen,
thereby minimizing penetration.

- SCD directed Guardian Construction
company to remove the heaviest
concentrations of DCB from along the
banks of the unnamed -tributary. This
material was melted and reprocessed in
the plant.

- SCD directed Dover Steel to remove any
damaged equipment on-site.

Following the completion of the immediate spill response
actions, the following activities occurred:

13-14 January 1986- Water and sediment sampli

AR30QUO



_. —... -' v -* bathymetric mapping of Red Lion Creek is
•i-~- "":-- -" • ' ! conducted by WESTON. The sampling was

repeated on 22 January 1986.

29 January 1986 - Ecological investigation initiated.

5 February 1986 - Construction of a filter fence was begun
along the mouth of the wetlands cove and
downstream of any apparent DCB/TCB
crystals to minimize transport of
contaminated sediments.

12 February 1986 - Soil samples collected from the wetlands
area for chlorobenzene analysis.

4 March 1986 - Construction commenced of an earthen
dike across the unnamed tributary to
isolate upper portions of. the wetlands
from tidally influenced lower portions.

11 March 1986 - Excavation of contaminated sediments
upstream of the dike and storage of
these sediments in an area of the
adjacent hillside was initiated.

15 March - - Construction of double-lined HOPE
12 April 1986 sedimentation basin for storage of

, recovered, contaminated sediments.

16 April 1986 - Downstream of the dike (between the dike
j and the filter fence) contaminated
' sediment dredging was begun. The

sediment was pumped to a double-lined
sedimentation basin; the aqueous phase
was pumped to the air stripper for
treatment on-site.

Environmental - Throughout the period of remediation,
Monitoring surface water, sediment, soil, and biota

sampling was conducted to monitor site
status and to measure the progress of
remedial measures. The growth of
wetlands vegetation has also been
visually monitored. since the time
remedial activities were initiated.
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4.1 CONCEPTUAL SITE MODEL _ ___

Based upon the site background information provided in the
first three sections of this report, a conceptual model of
the site has been developed which illustrates the potential
contaminant sources and potential migration pathways.

4.1.1 Potential Contaminant Sources

The 1981 and 1986 spills at Standard Chlorine of Delaware
(SCD) were the primary sources of chlorinated benzene
contamination at the site. The leaking of Catch Basin fl,
which was discovered and remediated in 1976 r was a secondary
source of chlorinated benzene contamination. Both these
primary and secondary sources are discussed here in an
effort to identify the areas/media which should be investi-
gated by the RI as potential continuing sources of con-
tamination.

Reports of the 1981 spill did indicate ground water con-
tamination as a result of monochlorobenzene (MCB) penetrat-
ing the site soils. Therefore, depending upon the MCB-
retentive capacity of the soil, the soil may be interpreted
as a potential continuing source of contamination.

Reports of the 1986 spill did not indicate ground water
contamination as a result of paradichlorobenzene (DCB) and
trichlorobenzene (TCB) penetrating the site soils; however,
they did indicate that the site soils themselves were
contaminated by these compounds. Therefore, as' part of the
corrective actions any known-contaminated, recoverable soils
and sediments were removed by excavation and dredging.
Depending upon the effectiveness/completeness of the re-
covery operations, residual contamination may still exists
in remaining soils and sediments. As a result, the soils
and sediments still in-place must be considered as a poten-
tial continuing source of contamination.

Corrective actions taken in response to the 1986 spill also
resulted in the storage of contaminated sediments into two
areas off-site: soil piles and a sedimentation basin. Both
storage areas are lined, although, the liners for
piles have degraded over time, allowing the pot*
release of contamination. Both storage areas
examined as a potential continuing source of contamination.

flR300M2



Repprts of the*.. rdiscovery/remediation of the leaking Catch
Barsin #1- (CBiy* indicate that CB1 was excavated and replaced,
along with a portion of the underground line discharging
into it. However, ground water sampling conducted in
response to the 1981 MCB spill indicated the presence of
other chlorinated benzene products, attributed to the
leaking of CBl. Although the routine annual inspections of
soil surrounding CBl have not indicated contamination (by
digging and visual inspection), the soil cannot be ruled out
as a potential continuing source of contamination.

In summary, then, based on the conceptual site model, the
following potential continuing sources of contamination will
be investigated during the RI:

o Soil from the pathway of the_1981 spill.

o Soil and sediments from the pathway of the 1986
spill.

o Excavated soil and sediments recovered in response
to the 1986 spill.

o Soil surrounding CBl.

o Ground water potentially discharging into surface
water adjacent to the facility.

4.1.2 Potential Migration Pathways

Ground water, surface water, and sediments will be
characterized as potential contaminant migration pathways in
the areas of both spills and Catch Basin #1.

Ground water downgradient of the spill areas and CBl will be
characterized as a potential migration pathway.
Contaminated ground water was indicated resulting from the
1981 spill, thereby confirming the necessity for further
characterization.

Surface water, particularly in the wetlands and Red Lion
Creek, is a potential migration pathway downgradient of the
spill areas. Elevated surface water contamination resulted
from the 1986 spill, as evidenced by the harmful effects to
fish in the tributary to Red Lion Creek. Therefore, surface
water will be examined as a potential contaminant migration
pathway. Biota will be examined as potential contaminant
receptors.
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Sediments of the drainage ditches, wetlands, and Red Lion
Creek "Vill ..be/examined as both potential continuing sources
and as' potential migration pathways. (Consideration of
sediments as potential continuing sources was discussed in
the previous subsection.) Contaminated sediments from the
western drainage ditch flow pathway of the 1986 spill were
removed during the cleanup actions, however, the extent of
any further contamination has not been established. The
potential for existence of contaminated sediments from the
eastern flow pathway is not anticipated, with the exception
of the eastern boundary drainage ditch. As stated earlier,
the flow onto plant property was over asphalt paving, and,
considering the very cold temperatures and scraping up of
free product which was done, penetration was unlikely.
Characterization of the remaining sediments as potential
migration pathways will serve both to verify the
effectiveness of the cleanup action and to examine potential
contaminant migration in the remediated areas.

Other than personnel protective monitoring, air will not be
investigated as a potential migration pathway during the RI
for the following reasons:

o The primary and secondary sources of contamination
(the spills and leaking CBl) occurred, over three
yea'rtf" ago and could, therefore, not conceivably be
emitting contamination to the air.

The "soils and sediments being investigated as
potential continuing sources are not considered to
be releasing air emissions due to vegetative
and/or asphalt cover, now present in each of the
areas.

SCD is an operating facility which has permitted
air emissions, therefore the investigation of this
pathway would likely confuse low-level, permitted
emissions from the current operations as
contamination from the past spills.

Effluent gases from the ground water treatment air
stripper are not vented to the atmosphere but,
rather, are vented to the existing process boiler,
thus eliminating air as a potential migration
pathway from the unit. This venting of effluent
gases to the boiler was one recommendation
proposed by the WESTON 1983 assessment of ambient
air quality impacts from the proposed stripping
tower.
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The 1987 DNREQ .study on chlorinated benezene emissions from
SCTr~ included <• the sampling of ambient air both at the
fencelihe and in the nearest residential area, i.e.,
Delaware City, and the study of plant processes as potential
emission sources. The ambient air data collected indicated
that chlorinated benzene levels at the SCD fenceline were
below the standards established for a work environment by
more then two orders of magnitude. The report concluded
that, although SCD contributes chlorinated benzenes to the
atmosphere, the emissions are at an acceptable level and do
not merit evaluating additional control technology. For
these reasons air is not being investigated as a potential
migration pathway. In the unlikely event that the personnel
protective monitoring indicates the presence of volatile
organics above action levels, a program of air sampling will
be considered.

In summary, the following potential migration pathways will
be investigated during the RI, based on the analysis of the
conceptual site model:

o Ground water,.___._..._._Sur£aC£ water,
o Sediments and soils,
o Air (personnel protection only).

4.1.3 Potential Contaminant Receptors
i ;
i Based on the potential migration pathways, potential

contaminant receptors can be identified. For the ground
water pathway, at this juncture, no known receptors of the

| Columbia aquifer exist; potential receptors of the Potomac
1 aquifer will be identified as part of the RI data collection

activities (see Section 5) . For surface water, the
[ potential receptors include biota (especially fish)
I inhabiting the unnamed tributary or Red Lion Creek. For

sediments, soils, and air, the only potential exposure could
j be via direct contact by SCD personnel working on-site. The
[ potential receptors will be examined in detail in the

endangerment assessment.
* . -
! 4.1.4 Review of the Conceptual Site Model

• i

Review of the conceptual site model provides the basis for
f determining the actions required to complete an RI/FS at the
L - site (see Figure 4-1). In particular, knowledge of the

potential continuing sources and potential migration
f pathways permits the following activities:
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.- o~ identification of applicable remedial technologies
"- \ -(based on the preliminary background information),

and t subsequently,

o identification of the data requirements which
exist for implementation of the identified
technologies and completion of the RI/FS at the
site.

The remainder of this section describes those activities.
Section 5 describes the data collection activities, which
will be performed to satisfy the data requirements
identified here.

4.2 IDENTIFICATION OF REMEDIAL TECHNOLOGIES

Once the conceptual site model has been developed, remedial
technologies can be identified. It is advantageous for this
identification to be done during this work plan phase of the
RI/FS so that the data necessary to- support the use of
particular technologies can be planned for collection during
the RI. This identification of technologies is a first step
in the FS development of remedial action alternatives, to be
followed by the technology screening (see Section 6.0).
The technology screening will be conducted following the RI
collection/analysis of data to satisfy the data requirements
which would prevent an optimal, accurate screening of

i technologies.

According to the Environmental Protection Agency (EPA)
i Guidance for Conducting Remedial Investigations and
i Feasibility Studies, under CERCLA (August 1988), the

identification of remedial action objectives and the
I identification of general response actions to fulfill those
[ objectives are the first two general steps in the FS

process. (These two steps lead directly to the
identification of technologies, as shown below).

* The remedial action objectives for SCD were eluded to by the
conceptual site model, but were not directly stated as part

j of the site status (subsection 4,1). The model did indicate
[ that the site concern is potential chlorobenzene and/or

nitrobenzene contamination of soil, ground water, surface
*• water, and sediment. The potential exposure pathways, which
I have not yet been discussed, include biota (fish) and ground

water (should any receptors be identified). The objectives
of remedial actions at SCD, then, are to remediate
contaminated media to the extent that receptors are no
longer at risk; i.e., to satisfy the applicable or ~<a"1evant
and appropriate requirements (ARARs) and to be cj
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(TBC) ĝuideline.s» JThese ARARs include, but are. not limited
tcL,"" the, EPA -'Drinking Water Standards and Ambient water
Quality Criteria and Delaware's Water Quality Standards for
Streams and State Regulations Governing the Control of Water
pollution. Based upon the nature of the remedial technoogy,
RCRA guidelines and the existing SCD NPDES efluent limits
may also be applied. ARARs will be referenced again in
Section 6 and will be further developed in the Endangerment
Assessment according to the data collected during the RI.

The general response actions appropriate for use at SCD are
outlined in Table 4-1. All actions will be considered in
light of the remedial action objectives for SCD, however
some of the actions have already been implemented (either

i fully or partially). Those general response actions which
1 have already been implemented are footnoted in the table.

The no action response is included as the baseline for
comparison with the active responses. Table 4-2 identifies

• the technologies which will be evaluated for each general
response action. These technologies will be screened and

r • developed into remedial action alternatives which, in turn,
will be evaluated in detail in Section 6.

4.3 IDENTIFICATION OF DATA REQUIREMENTS

Development of the conceptual site model indicated the data
requirements which are necessary for the evaluation and
implementation of the remedial action technologies.
Therefore, the need for additional data has been identified

s for the following media:

1 o Soil
o Ground Water :

f o Surface Water
i o Sediment

Also, the soil piles and the sediment storage basin, both of
which were "formed11 as a result of excavating contaminated
sediments, require additional data collection according to
their identification as potential sources by the conceptual
model above.*
4.3.1 Soils Data Requirements

i
In general, only one set of limited soils data is available;
that data was collected following the 1981" spill incident.
The soils data collected following the 1981 spill was
obtained via seven soil borings sampled at five foot
intervals to a depth of 40 feet. Although these

4-7
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TABLE 4-1

GENERAL RESPONSE ACTIONS FOR SCD

1. No Action

2. Containment*

3. Diversion*

4. Collection*

5. On-site Treatment*

i 6. On-site Disposal*

7. Removal (partial/complete)*

8. Storage*

9. Pumping*

10. Off-site Disposal*

11. Off-site Treatment

12. In-situ Treatment

* Indicates general response actions which have already been
implemented.

Please Note:

The disposal of contaminated sediments in the dirt piles and
in the sedimentation basin will be considered as
"on-site" although both areas are outside of the plant
boundaries.
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v* __ v TABLE 4-2
Hi"

TECHNOLOGIES FOR CONSIDERATION AT SCD

General Response Associated
Action_____ Technologies

1. No Action o Periodic Monitoring/Analysis

2. Containment o Soil Covers
o Synthetic Membrane Caps
o Low Permeability Soil Caps
o Asphalt/Concrete Caps
o Ground Water Barriers

3. Diversion o Grading
o Dikes, Berms, Swales

4. Collection o Sedimentation Basins, Ponds

j 5. On-Site Treatment o Incineration, Low Temper-
1 ture, Thermal Treatment,

Extraction
o Wastewater Treatment

Facility

6. On-Site Disposal o Secure Landfill

7. Removal o Excavation
o Dredging

' 8. Storage o Permitted Storage Pad

j 9. Pumping o Extraction Wells
i o Surface Pumps

10. Off-Site Disposal o Secure Landfill

* 11. Off-Site Treatment o Soil Treatment Technologies
as listed for on-site

1 treatment.

12. In-Situ Treatment o Soil Washing
o Vitrification/steam Extraction
o Biodegradation
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tend *£.o _indicate a higher level of contamination in the
immediate spill vicinity, the data were not validated
following collection.

Following ~the "1986 spill incident, sediment data, but not
soils data, was collected at various stages throughout the
response cleanup. Since the ground was frozen during the
time of the 1986 spill, spilled products could not
infiltrate the ground surface and, therefore soil samples
for chemical analysis were not collected.. To verify that
infiltration had not occurred, test pits were excavated with
backhoe. SCD, WESTON, and DNREC personnel, who were present
at the time, observed that spilled product infiltration had
not occurred. Nonetheless, in order to complete a current
model of the site, post clean-up soil data is required from
the immediate vicinity of the spill and just downslope of
the spill area. •

Following the 1976 remediation of the leaking Catch Basin #1
(CBl), soil samples for chemical analysis have not been
collected. Annual monitoring of the surrounding area has
been done via digging and observations, which have indicated
that the remediation was effective. However, post clean-up
soils data is required from the immediate vicinity of CBl.

Soil data requirements exist, then, due to the lack of
quality assurance on the few samples which were collected
following the 1981 spill and due to a lack of post data
cleanup following the 1986 spill and following the CBl
remediation. These data are necessary for establishing
whether soils are indeed a potential continuing source and,
if so, for determining the appropriate remedial
technologies.

The RI activities proposed to satisfy these data
requirements are outlined in Section 5.

4.3.2 Ground Water

On-going hydrogeologic investigations following the acci-
dental release of chlorinated benzene products in 1981 have
yielded a substantial body of data for characterizing the
magnitude and extent of ground water contamination and
ground water flow conditions at the SCD facility. A summary
of maj or findings is given below, followed by the data
requirements to be satisfied during the RI to support the
existing ground __water quality and flow data.

4.3.2.1 Background

Following the 1981 monochlorobenzene (MCB) sp
facility, WESTON installed 10 monitoring we]
SCD property boundary (see Figure 4-2) . Analysis <_/j_ yj.̂ *̂̂
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water ŝamples..""' collected from these wells indicated the
presence ".of MCB contamination in the ground water of the
Columbia aquifer. As part of a subsequent 1983
investigation, WESTON installed 10 additional monitoring
wells within and to the north of the SCD facility. Water
level measurements taken from these additional wells
confirmed the general northerly direction of ground water
flow off-site. Chemical analyses of ground water samples
collected from these wells indicated that migration of the
MCB had occurred.

The feasibility of pumping and treating ground water was
investigated during the 1983 study. A 37 gpmf 72-hour pump
test was conducted on monitor well TW-6A, the results of
which indicated that a fairly extensive cone of depression
in the area o f the MCB spi 11 had been created. There fore,
pumping and treating ground water at the facility was deemed
a feasible concept. The concept was presented to the DNREC
and was approved in-principle.

Recovery wells RW-1 through RW-4 were installed and the
construction of an air-stripper treatment system was
initiated in January of 1985. The wells were not put into
service immediately due to the regulatory delay created by
the site becoming listed on the NPL. During the initial
pumping period, early-mid summer 1986, it was observed that
the wells would sustain pumping at rates of 10 to 15 gpm,
rather than the assumed rates of 40 gpm. This reduction in
pumping rates is due to apparent gradational increases in
the percentage of finer grained materials, with a resulting
decline in the local transmissivity of the Columbia aquifer
near the recovery wells.

The hydrodynamic barrier created by the ground water
recovery system has resulted in a progressive reduction in
ground water contaminant concentrations as shown in Figure
4-2 and 4-3 which show the total benzene species
isoconcentration maps for December 1982 and December 1988
respectively.

4.3.2.2 Ground Water Data Requirements

Based on the background information provided above, and the
data collected from monthly monitoring of the ground water
recovery and treatment system, the remaining data needs were
assessed. In particular, further investigation is required
to accurately determine the effect of the hydrodynamic
barrier and to precisely define the capture zone created.
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The_-extent of ;1:he. contaminant plume in the ground water must
be~'defi-he!d/ particularly along the northern boundary of the
site. The relationship between ground water in the Columbia
aquifer and surface.waters of Red Lion Creek and the unnamed
tributary must also be determined. In addition, water
quality conditions and flow directions in the upper Potomac
aquifer should be assessed to determine the potential for
contamination of the upper Potomac aquifer.

The RI activities proposed to fill these data requirements
are outlined in Section 5.

4.3.3 Surface Water/Sediments in Red Lion Creek

Three series of surface water/sediment samples were
collected from Red Lion Creek following the 1986 spill
incident. The first series was collected in the apparent
attempt to monitor the surface water quality shortly after
the spill occurrence (mid-late January and early March
1986). The samples were collected from 15 locations and
indicated relatively stable levels of total chlorobenzenes
in the surface water ranging from below 0.05 mg/1 to 3 mg/1.
The sediment data was less consistent, with elevated levels
noted at one to two locations of each sampling round.

The second series of surface water/sediment samples were
collected to illustrate the effectiveness of dredging the
area near the confluence of the tributary with Red Lion
Creek. These samples were collected during May of 1986 but
proved inconclusive due to several factors:

o Judging by the location designations, it appears
the samples were collected from different
locations during the two events.

o Inconsistently high levels of total chlorobenzenes
were noted in several of the samples analyzed,
particularly in surface water samples (two orders
of magnitude difference) raising the suspicion
that some suspended solids were probably collected
with the aqueous sample. The levels in surface
water ranged from 2.32 mg/1 to 2840 mg/1, with a
mean of 5.99 mg/1.

i
The third series of surface water/sediment samples were
collected on March 31, 1988 at six locations within the
wetlands area. The level of total chlorobenzenes ranged
widely in the surface water samples and showed levels
between .0045 and 1.666 mg/1.Results of the analy^^ nf the
sediment samples are presented in the following
4.3.4.
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Based -on̂  the limited amount of recent data, further surface
water sampling is recommended in Red Lion Creek and its
unnamed tributary, according to the outline given in Section
5,

The Red Lion Creek and wetlands surface water samples
described in this section 4.3.3 were, for the most part,
accompanied by sediment samples. An assessment of the
remaining sediment data from the wetlands area and
identification of data requirements to fulfill the RI/FS
objectives are presented in the following subsection.

4-3.4 Sediments

The scope of the sediments investigation covers the area
within the wetlands on either side of the unnamed tributary
to Red Lion Creek. The sediments in Red Lion Creek are
associated with the previous section relating to the surface
water data. The sediments in the wetland area along the
tributary were affected by the 1986 product spill and
subsequent clean up, which involved dredging and removal of
product and contaminated sediments. At the time of the
spill incident, the ma j ority of this area was affected by
tidal action and partially or totally covered by .water,
pending tidal occurrences. Currently the area is not
affected by tides due to the repair of the tide gate along
Red Lion Creek and, therefore, is no longer affected by
tidal surface waters.

The primary database relating to the sediments in this
wetland area is contained within the WESTON report entitled
"Report on Response and Cleanup Efforts of a 1986
Chlorobenzene Spill," 22 April 1988. The initial sediment
sampling in this wetlands area occurred on 13 and 14 January
1986, approximately one week after the spill incident. The
majority of these initial sediment samples were collected
along Rect Lion Creek, however several were in the vicinity.
of the confluence of the tributary with Red Lion Creek. The
total chlorobenzene concentrations ranged from below the
detection limit to 4,061 mg/kg, which was demonstrated by
the only sample above 15 mg/kg. A follow-up round of
sediment sampling along Red Lion Creek occurred on 22
January 1986, again an immediate response to the 1986 spill.
Several of these samples were collected near the confluence
of the tributary with Red Lion Creek. These sediment sample
data were used to map the location of the spilled product
material along the creek and to guide the clean up effort.
These samples exhibited total chlorobenzene concentrations
ranging from below the detection limit to 6200 fflctf3Gcn
the mean value being 0.87 mg/kg.
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Ad3±tit>.nal ̂ sediment: sampling was performed on 12 February
1986, when' fourteen sediment samples from the wetlands area
were collected for chlorobenzene analyses. This wetlands
sampling area extended from the discharge of the eroded
gulley into the tributary down to the confluence of the
tributary with Red Lion Creek. These sediment samples were
collected at a depth of between 6 to 12 inches below the
surface of the sediment. The chlorobenzene data indicated
that the highest concentrations, exceeding 1000 mg/kg, were
found adjacent to the unnamed tributary stream channel and
the lowest concentrations, near or less than the detection
limit of 0.05 mg/kg, were found along the wetland edges.
This sediment sampling work again was conducted prior to the
dredging and clean up work, which subsequently followed.

Prior to initiating the clean up of the spilled materials
from the wetlands, another round of wetland sediment
sampling was conducted on 11 and 13 March 1986. Samples
were taken from three soil profiles: 0 to 6 inches, 6 to 12
inches, and 12 to 18 inches. It was found that there was
significant decrease in chlorobenzene concentrations between
the 0 to 6 inch sample, which ranged from <1 mg/kg to
percent concentrations, and the majority of the deeper
sediment samples collected, which ranged from <1 to 490
mg/kg* A total of 22 locations were sampled at these three
depths during this round of sample activities. The removal
work that began and the excavation strategy involved
removing the first 6 inches of material which included
sediments and crystallized chlorobenzene crust from the
wetlands. It was estimated that between 2,000 and 3,000
cubic yards of material were recovered from the wetlands
area and placed in temporary staging.

Following this removal, a total of 35 sediment samples were
collected in the wetlands area for chlorobenzene analyses.
Soil samples were collected from 0 to 6 inches below ground
surface and showed significant decrease in total
chlorobenzenes. The majority of the sample concentrations
ranged from 3.3 to 23.1 mg/kg total chlorobenzenes; the
total of the sample concentrations ranged from 3.3 to 123.1
mg/kg.

While extensive sediment sampling was conducted prior to the
spill clean up work and immediately following the work, the
purpose of this sampling and analyses was primarily to guide
the clean up activities. To meet this objective, the
samples were collected and analyzed to provide rapid
turnaround results. Data validation was not pe""^———J ™
this work, however it should be recognized as vi
to the RI/FS.
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The only additional^ sediment sampling which has occurred in
the"wetlands 3rea following the remediation activities was
performed in March 1988. At this time the tide gate had
been repaired and the area was no longer affected by tidal
waters and consisted of wetland/marsh areas. A total of 15
sediment samples were collected on 31 March 1988 in this
area. This sampling followed detailed protocol for sample
location, sample collection, decontamination procedures and
blank and duplicate sample collections. The sediment
samples were collected at a depth of approximately 6 to 10
inches below ground surface and were analyzed in the SCD
analytical laboratory. The sediment samples collected from
the dredged and scraped area within the wetlands showed
varying concentrations of total cholorobenzenes, the highest
being 1,104 mg/kg and the lowest being 1 mg/kg.

The most recent sampling conducted in March 1988 provides an
initial data base and mapping of the chemical quality of the
sediments remaining in the wetlands. Within the wetlands
area, the total chlorobenzene concentrations ranged from <1
to 1100 ppm; in Red Lion Creek the concentrations ranged
from 2.2 to 604 ppm. To complete the RI, additional sediment
sampling should be performed to complete the
characterization of the wetland area. In addition, field
mapping should be conducted to visually locate the remaining
pockets of product material in this area as part of the RI.

4.3.5 Soil_Piles and Sediment Basin

As discussed previously in this work plan, the clean up
activities associated with the 1986 spill, resulted in the
need for soil/sediments to be removed from the wetlands and
placed in a storage area. The drier sediments or soils
scraped from the wetlands were staged in three staging areas
located on the hillside to the east of the wetlands area (as
shown in Figure 4-4). These staging areas were constructed
of earthen berms and were lined with visqueen. The removed
materials were placed in these staging areas in piles, which
were then covered by visqueen. The ob j ective of this
staging area for soil/sediments was to provide temporary
containment for these materials removed as part of the spill
response activities. Samples have not been obtained from
the materials in these staging areas, however, it is ex-
pected that chlorobenzene concentrations in these materials
would be similar to the concentrations measured in the
wetland sediments prior to excavation and removal. During
the clean up activities, the material was removed from the
wetlands and transported to these staging areas in discrete
loads, and therefore it is expected that conoeatrations of
chlorobenzenes within the soils/sediment mate:
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higfily~7yarlable due' to the way the material was removed from
the wetlands and placed in the staging areas. The quantity
of material in these staging areas has not been accurately
determined, and this quantification will be included in the
RI field mapping survey.

Over time the temporary containment of these staging piles
has undergone weathering and some of the soil/sediment
material has been exposed to precipitation and runoff. The
runoff channels and ditches draining this area should be
sampled to determine levels of chlorobenzene. Contaminated
sediment/soils from the piles may have eroded into the
drainage ditches and this potential contamination should be
investigated. At this time, these drainage ditches have not
been field - located and, therefore, sampling locations will
have to be field determined during the RI when the drainage
ways are identified.

The sediments collected from the dredging wetlands area were
placed in a sediment storage basin. The basin was designed
and constructed utilizing a double liner with engineered
containment berms. High density polyethylene (HDPE) with a
membrane thickness of 60 ml was used as the liner material.
Between the two liner systems is a detection zone with
monitoring access. The chemical characteristics of the
dredged sediments in the basin would be similar to the
analytical results for sediment samples collected in the
area where the dredged sediment was removed. It is probable
that the chlorobenzene concentrations for these sediments
range from below detection limits to pure product material,
however no samples of sediments have been collected directly
from the basin to confirm those variations.

The quantity of material in the basin was not measured
during filling, however it can be determined based on the
design dimensions used for basin construction. The
topographic survey can be used to determine the elevation of
the sediments in the basin and the quantity determined.
An extensive sampling of these sediments would involve
significant risk. The basin sediments are not easily
accessible due to the high moisture content, water layer and
minimal bearing strength of this material. Any deep
sampling of the sediments would also risk a possible
puncture of the bottom liner. It may also be expected that
the chlorobenzene concentrations in the sediments within the
basin would be highly heterogeneous due to their variability
in the wetlands during dredging and variability attributable
to placement in the basin. Nonetheless, a limited sampling
program of these sediments will be undertaken, consA~1~JL
sampling the more easily accessible sediments near
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of" the basinr; .losing this data, then, evaluation of FS
alr€ernatiy,es <*wiil proceed also considering the knowledge of
concentrations existing prior to dredging and knowledge that
product material may exist in the basin*

The monitoring zone which exists between the liners should
be sampled as a means for confirming the integrity of the
liner system. This information will be important in
assessing the integrity of this basin for providing storage
of the material until the FS is completed. If the integrity
of the liner system is found to be questionable, a focused
and fast track FS may be desirable for this basin material
to expedite final remediation. As a result, this sampling
to confirm the integrity of the liner system will be planned
early in the RI schedule, with priority, as explained in
Section 5 and illustrated in Section 7.

4.4 RI/FS OBJECTIVES

This Remedial Investigation/Feasibility Study (RI/FS) at
Standard Chlorine of Delaware (SCD) is being performed under
a Consent Order signed by the Delaware Department of Natural
Resources and Environmental Control (DNREC) on 14 November
1988. As required by the Consent Order, the RI/FS will be
conducted in accordance with the requirements of the
Comprehensive Environmental Response, Cleanup and Liability
Act of 1980 (CERCLA) and the Super fund Amendments and
Reauthorization Act of 1986 (SARA) under the National Oil
and Hazardous Substances Pollution Contingency Plan (NCP).

The overall objectives of the RI/FS at SCD are to complete a
comprehensive investigation of the on-site and off-site
contamination situation, and to evaluate and select remedial
action alternatives. The specific objectives of the RI/FS
are:

o To assess the extent of contamination in the
soils?

o To assess the extent of contamination in the
ground water;

o To assess the extent of contamination in the
surface water and sediments of the wetlands, the
unnamed tributary, and Red Lion Creek;

o To determine the magnitude and probability of
actual or potential harm to public health, welfare
or the environment (including biota);
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-• _-~o~ T̂o_."T£evelop and evaluate remedial .alternatives,
" """ • "X \ that: will effectively cleanup or prevent further

migration of contamination found in soil, ground
water, surface water, and sediment;

o To recommend a remedial action that is technically
and environmentally sound, and the most
cost-effective.

These objectives are the basis of the Data Quality Objectes
(DQO's) guiding the analytical program, as desecribed in the
QAPjP.
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SECTION 5

REMEDIAL INVESTIGATION

The following RI tasks have been developed in response to
the Consent Order between the Delaware Department of Natural
Resources and Environmental Control (DNREC) and SCD. Each
task will address a specific area of concern to be investi-
gated during the in-field activities at the facility. Data
obtained as a result of the RI execution, along with exist-
ing data will provide the basis for evaluation of remedial
alternatives for the site.

Due to the ambitious time frame for this project, this
remedial investigation plan includes an outline of field
protoco1s which are augmented in deta i1 in the QAPj P,
submitted along with this Work Plan. The QAPjP includes the
requirements for proper field sampling protocols including a
health and safety plan; a quality assurance project plan;
and a data management plan. The QAPjP addresses the follow-
ing subjects:

o Procedures for each field activity to be conducted
at the site. Included in the plan are methods for
drilling and well construction, development, and
surveying; sample collection, handling, and
preservation; and analytical protocols. All
procedures are in accordance with USEPA approved
practices and guidance.

o Health and safety protocols to be followed during
execution of the field work. Included are emer-
gency procedures, designation of work zones,
health and safety equipment and decontamination
procedures.

o Procedures to provide a common basis for the
entry, storage, and access of proj ect-related
data. This will effectively aid in the acquisi-
tion and recording of data by providing standard
data forms and easy-to-use _data entry methods.

o Criteria for ensuring accuracy and precision for
each parameter to be analyzed, calibration and
maintenance of field monitoring equipment, as well
as protocols for quality control samples, internal
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^ -~--~7~--- _ checks sj-stem audits, data reduction, validation
• •'.'" "and reporting.

A summary of the sampling which will be conducted during the
RI is presented in Table 5-1.

5.1 TOPOGRAPHIC MAP AND SURVEYING

An overflight of the SCD site and vicinity has been complet-
ed so that an accurate base map of the area can be devel-
oped. That flight occurred on 12 April 1989, after all snow
cover had melted and before foliage had appeared to obscure
land contours. The new topographic map, which is in produc-
tion as of this writing, will include all areas of the site
and vicinity that will be investigated in this RI. The
contour interval of the topographic map will be 2 feet
except in steep slope areas,

On-site surveying will be conducted to establish necessary
site grid systems to be used in the field investigations.
All sampling locations will be surveyed for vertical and
horizontal control. In addition, the top of casing and
ground surface elevations will be determined at each monitor
well. The locations of the sampling points will be plotted
on the new site topographic map.

5.2 SOILS

The sampling plan for the soils portion of the RI will focus
on the drainage paths of the 1981 and 1986 spills and
borings to be placed at various locations to confirm the
extent of the Potomac clay layer and possible migration of
contaminants into the clay matrix. Miscellaneous sampling
will also be conducted near Catch Basin #1 (CBl) to confirm
the effectiveness of remediation which has been done there.
Figures 3-1 and 3-4 show the approximate locations of the
1981 and 1986 spills and the drainage pathways taken by the
products, in addition to the location of CBl. A more
detailed description of the soil borings is given in subsec-
tion 5.6, ground water investigation.

5.2.1 1981 Spill Pathway

The path taken by the product during the 1981 spill extended
approximately 400 feet south of the spill area,"then approx-
imately 800 feet west down an eroded gulley toward the
unnamed tributary of Red Lion Creek. Reports of the spill
incident indicated that the product flow dissipated prior to
reaching the tributary.
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TABLE 5-1

'SUMMARY " ~ : —-
STANDARD CHIORINE'OF DEIANARE, INC.

Sairple Sampling Sarrpling Number of
Media_________ location___________Depths_________Chemical Sainples

Soil 1981 Spill Flowpath 0-6", 12"-18" 32
1986 Spill Flowpath 0-6", 12"-18" 56

Sediments 1986 Fp.-Wetlands Dep. on headspace Est. 50
Basin Sediments N/A 1

Soil . . _ . . . Soil Pile Runoff :0-6", 12"-18" Est. 20
Soil Piles — . N/A 3

Soil Boring Catch Basin #1 10', 20' 4

Groundwater Monitor Wells N/A 63

Surface Water Red Lion Creek N/A 7
Tributary N/A 3

Sediment Red Lion Creek N/A 15

Fish Red Lion Creek N/A 2 Zones

Aqueous Basin Monitor Zone N/A 2

i. Notes: . . ... ._

\ o The number of samples listed does not include duplicates.

o Field parameters to be recorded for aqueous samples include fH, specific
conductance, dissolved oxygen, oxidation-reduction potential, salinity and

: temperature. Field parameters to be recorded for the wetlands sediment
samples include pH, specific conductance, oxidation-reduction potentials,
color, and temperature. In addition, HNu/OVA readings and field
observations will be recorded for all media. lithologic characteristics
will be recorded for soil borings.

< o Chemical analytes include benzene and chlorinated derivatives, and a TCL
1 scan for duplicates. --- . .
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Soi;L~samples" Will* be taken at 100 foot intervals along the
drainage' path* of product flow (see Figure 5-1). The sam-
pling will extend an additional 400 feet beyond the end of
the gulley for cleanup confirmation purposes. At each
location two soil samples, one at a depth between 0-6 inches
below ground surface and another at a depth between 12-18
inches will be collected for chemical analyses "in accordance
with the QAPjP requirements. These two depths were selected
based upon the analytical profile of wetlands sediment
samples collected during March 1986 (see subsection 4.3.4).
The 0-6 inch sample should be collected from native soil,
but as near to the surface as possible to represent surface
soil conditions. It is estimated that a total of 32 soil
samples will be collected during, this task: 2 samples at
each of the 16 locations along the 1600 foot total flow path
described above.

5.2.2 1986 Spill Pathway

Reports of the 1986 spill indicated that product flowed
primarily in two directions: northerly along the railroad
tracks and easterly toward the plant interior. The norther-
ly path taken by the product during the 1986 spill extended
approximately 800 feet north of the spill area, then approx-
imately 800 feet west down an eroded gulley toward the
unnamed tributary of Red Lion Creek. The easterly path
extended across the plant property toward a small drainage
ditch along the eastern boundary of the plant. Figure 3-4
illustrates the approximate direction of product flow from
the 1986 spill. A majority of the product from the 1986
spill froze as it contacted the ground and was contained on
the plant asphalt (later scraped for recovery), therefore
limited sampling will occur along this easterly flow pattern
(see Figure 5-2 for soil sampling locations).

- -

Soil samples will be collected at depths of approximately
0-6 inches and 12-18 inches at each sampling location.
Chemical analyses will be performed on all samples collected
in accordance with QAPjP requirements.

Sampling Locations have been designated as follows:

o Northerly flow path:
- — . .- 100 foot intervals along the railroad tracks (800
foot length) since the most complete product
recovery was effected in this area.
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„_--_=- . . 50—f-pot ̂ intervals along the eroded gulley (800
--— • v - --.̂ -£o'bt. length) since product recovery was more

difficult in this steeply-inclined area (see
Figure 5-3)

Sediment sampling of the wetlands area which will
be discussed in subsection 5.4.1.

o Easterly flow path:

- 100 foot intervals along the eastern boundary
drainage ditch (approximate 400 foot length) since
it is not anticipated that liquid product may have
even reached this point, due to freezing condi-
tions.

It is estimated that a total of 56 soil samples will be
collected during this task: 2 samples at each of the 28
locations along the 2000 foot flow patterns described above.

5.2.3 Catch Basin #1 CCB1)

Miscellaneous soil sampling will also be conducted near CBl
to verify the effectiveness of replacing the basin and
nearby connecting piping following the 1976 CBl leaking
incident. Four sampling locations will be selected near CBl
during the field mapping effort from which two soil samples
will be collected at each location. At this time, it is
anticipated that the deep sample will be collected from a
depth approximately 10 feet below the bottom elevation of
CBl (which is approximately 10 feet) and the shallow sample
depth is undefined. Based on OVA/HNu monitoring readings
taken from headspace and visual observations of the
lithologic samples, the depths of sample collections for
chemical analysis will be ultimately determined. It is
estimated that a total of eight soil samples will be col-
lected for this task. Chemical analysis and sarapling
procedures are specified by the_QAPjP.

Miscellaneous soil sampling will also be conducted from the
area of potential runoff from the soil piles storage.
Discussion of this activity is presented in subsection 5.7

5.3 SOIL BORING

A total of 14 soil borings are proposed for installation at
SCD. Four of those borings will -be located near CBl, as
described in subsection 5.2.3; the remaining ten borings
will be drilled in anticipation of the installation of
ground water monitoring wells, as shown in Figure ~ ~*——J
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described,, in"- J;subse"ction 5.6.1. The ten soil borings are
planned. ~-fo confirm the presence of the Potomac confining
clay and to collect lithologic soil data. The soil borings
will be completed using hollow stem auger techniques. Split
spoon samples will be taken at 5 foot intervals for
lithologic classification of soil profiles. At approximate-
ly 50 feet below the surface, continuous split-spoon samples
will be taken to a depth of 3 feet- into the Potomac clay.
Split spoon samples will be monitored for volatile organic
compounds. In the event that a vapor detection level
exceeds ten times the background levels, a soil sample will
be taken for chemical analysis. Specific protocols for soil
borings and lithologic sampling are given in the QAPjP.

5.4' SEDIMENT INVESTIGATION

The sediment investigation will focus on two separate areas:
the wetlands area in the unnamed tributary extending to the
filter fence, and the Red Lion Creek area from Route 13 to
just east of Route 9. Specific details on the sediment
investigation to be conducted in the wetlands area are
provided in the following subsections; details on the
sediment investigation to be conducted in Red Lion Creek are
provided with the discussion of the surface water
investigation in subsection 5.5. Sediment samples will also
be taken of the material contained in the sedimentation
basin and the soil piles (see subsection 5*7).

5.4.1 Wetland Sediment Investigation

5.4.1.1 Field Mapping and Site Reconnaissance

Prior to any sediment sample collection in the wetlands
area, a field mapping and reconnaissance program will be
conducted to obtain information on the near-surface sediment
profile and contaminant distribution. This program will
include a full wetlands delineation, the results of which
will be used to further select the sediment sampling loca-
tions. Information generated -by the Biota Investigation
(flora, subsection 5.9.1) will also be included in this
wetlands delineation.

In order to characterize the eroded gulley and unnamed
tributary with minimal disturbance to the wetlands, a
surface soil organics screening program will be conducted.
Shallow hand auger cores will be taken of the first 1 to 2
feet of sediment below ground surface at each of the survey
grid nodes shown in Figure 5-3. Each soil core -™*"1-3- '-
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scree*ied withj<. ;an vQVA/HNu, anci a description of the soil
profile.) -".including any observed contamination, will be
recorded. It is anticipated that 100-150 locations will be
screened.

5.4.1.2 Wetlands Sediment Sampling

According to the results of the field mapping and reconnais-
sance program, sediment samples will be collected in the
wetlands area. For estimation and planning purposes,
sampling locations were designated (see Figure 5-3 ) .
Sampling locations were designated at 50-foot intervals
along the major flow path of the 1986 spill, and at 100 foot
intervals on either side of the major flow path. The
justification for this sampling scheme is that the product
flow would most likely be heaviest along the centerline and
would dissipate radially. More exact locations will be
designated during the field mapping. In particular
field-designated sampling locations will be selected to
examine the effect that placement of the tidal gate has had
on partially exposing previously submerged sediments (refer
to subsection 5*9 Biota Investigation for more detail) . The
soil samples will be collected at a depth interval based on
the results of the OVA/HNu screening and visual observations
of the soil cores.

All samples will be sampled and analyzed according to QAPjP
requirements. It is estimated that a total of 50 sediment
samples will be collected during this task.

5-5 SURFACE WATER INVESTIGATION

5-5.1 Surface Water Sampling

The surface water investigation will cover Red Lion Creek,
for a distance of approximately 6,200 feet, bounded by Route
13 to the west and extending approximately 200 feet east of
Route 9 (see Figure 5-5) . This investigation area was
selected based on two criteria: (1) the discharge of the
wetlands area and unnamed tributary into Red Lion Creek;
and (2) the tidal influence of the Delaware River on Red
Lion Creek, thereby spreading any potential contamination in
the creek similar to an alluvial fan.

Seven surface water locations will be sampled along Red Lion
Creek as shown in Figure 5-6. Three additional surface
water samples will be collected along the unnamed" tributary.
It is anticipated that a total of 10 surface water samples
will be collected and analyzed according to the methods
specified in the QAPjP.
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5 .-5,52 —_.Re<i Lion crgek Sediment gampling

Fifteen, sediment locations in Red Lion will be sampled, as
shown in Figure 5-7. Seven of the sediment samples will be
collected simultaneously with the corresponding surface
water samples (from the same location) . The sediment
samples will be collected according to the protocols speci-
fied by the QAPjP arid will be analyzed according to the
scheme presented in the QAPjP.

5.5.3 Flooding Potential/Drainage

As an additional part of the surface water investigation,
the following information will be gathered to facilitate
evaluation of the potential . for additional surface water
contamination.

o Classification of the adjoining site areas with
respect to floodplain status, as determined by the
Federal Emergency Management Administration (FEMA)
f1oodpla in guidelines.

o Location of wetland areas associated with surface
waters adjacent to the plant site.

The surface water pathway was of major importance during
both spill events. Each time, SCD implemented control and
containment measures for the spilled material. Since the
1986 spill, SCD has developed a Spill Control Plan, which
delineates drainage areas and pathways and identifies
appropriate containment measures for the site. (This plan
was submitted to DNREC on July 22, 1988 in accordance with
paragraph 14 of the Consent Order) . Since this plan is
available, drainage pathways on-site will not be
investigated during the RI, although they may be a
consideration during the FS (site grading, etc.).

5,6 GROUND WATER INVESTIGATIONS

The ground water investigation phase of this RI will focus
on supplementing existing data at the facility. The tasks
to be completed in this phase will include installation of
Columbia Formation monitoring wells at the ten boring
locations discussed in Section 5.3; an indepth review of
hydrogeologic characteristics and use of the Potomac aquifer
in the site vicinity; installation of two monitor wells in
the upper Potomac aquifer; performance of a pump test in the
upper Potomac aquifer; an evaluation of the effectiveness of
the ground water recovery system; and sampl i - - - I T
existing and newly installed monitor wells anc
recovery wells.
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5 ,_6-; 3r-~ Well Installation

The proposed monitor wells shown in Figure 5-4 and 5-4A are
located at strategic positions to more accurately define the
ground water flow patterns and the migration of the contami-
nant plume, and to assess ground water quality in the
vicinity of the SCD facility. The specific purpose for each
monitor well location is summarized in Table 5-2 . Four inch
diameter monitoring wells will be installed at each loca-
tion. The Columbia Formation monitor wells will be screened
for 10 feet at the base of the Columbia. Monitor wells
installed in the Potomac Formation will be double cased
wells , and will be screened in the upper Potomac aquifer .
Specific details on well construction techniques are pre-
sented in the QAPjP.

A lockable well cap will be installed on each well for
security purposes. All wells will be developed according to
QAPjP stipulations; development water will be collected and
treated in the facility water treatment _ plant and the wells
will be allowed to recover for two weeks prior to any
sampling activities.

A complete round of water level measurements will be taken
from all the site monitor wells, Star Enterprise observation
wells OR-6B and OR-6A, Occidental wells A17 and A21 (if
accessible) , and the recovery wells, and from four stream
staff gauges to be established in the ̂ unnamed tributary and
Red Lion Creek (i.e. two gauges in each creek). This
hydraulic data will be used to define ground water flow
patterns in the Columbia Formation and upper Potomac
aquifer, and to determine the relationship between ground
water and surface water at the site vicinity.

5 • ̂  * 2

A pump test will be conducted on the Star Enterprise well
OR-6A that is screened in the upper Potomac aquifer. The
data generated from the pump test will be used to determine
aquifer and confining unit characteristics in the vicinity
of the SCD facility, and to evaluate the potential impact of
ground water contamination at the SCD site on the upper
Potomac aquifer.

Prior to commencement of the pump test, calculations using
the upper Potomac aquifer characteristics will be conducted
to predict the anticipated influence on Columbia and Potomac
aquifer wells from pumping Star Enterprise well OR-6A at
both low and high confining unit leakage rates. ""-- ™™~
test will be of; sufficient length and magnitude to
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TABLE 5-2

Rationale for Proposed
Monitor Well Locations

Well Rationale

1 ---Further definition of topographic
low in the top of the Potomac clay
and provide additional data on ground
water quality, particularly the presence
of a dense non-aqueous phase liquid.

2,3,4 Provide water level and water quality
to assess the effectiveness of the
ground water recovery system.

5,6,7 Provide additional information on water
levels, ground water quality and_
geologic stratigraphy in the Columbia
Formation north of the recovery wells.

8,9,10 Provide additional information on water
levels, ground water quality and geologic
stratigraphy in the Columbia Formation west
and southwest of the recovery wells.

11, 12 Provide water level and water quality data to
determine the ground water flow direction,
and water quality conditions of the upper
Potomac aquifer.

5-18 _
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the,- desired ;s\tress" on Columbia and upper Potomac wells as
predicted"-by 'the above mentioned calculations. The dis-
charge rate and duration of the pump test will be finalized
pending discussions with the appropriate DNREC project
representatives.

Prior to and during the pump test, water level responses
will be continously monitored at the pumping well, and
several upper Potomac and Columbia monitor wells.

These monitor wells will include Star Enterprise observation
well OR-6B, Occidental's upper Potomac wells A17 and A21,
the two new upper Potomac monitor wells to be installed
during the RI, and several Columbia wells on SCD property.

SCD will have to obtain permission from Star Enterprise and
Occidental Chemical to utilize the wells on their properties
for the pump test and water level monitoring. Once
permission is obtained, SCD will field evaluate the Star
Enterprise and Occidental wells A17 and A21 to verify their
acceptability for conducting the test.

Specific details on the pump testing procedures are
presented in the QAPjP,

5.6.3 Review of Available Potomac Acniifer Data

An indepth review of available data on the Potomac aquifer
will be performed during the RI to supplement hydraulic data
generated during the pump test and to further characterize
the upper Potomac aquifer in the vicinity of the SCD
facility. Available data will be investigated, including:

o Potomac wells in the vicinity to investigate
location, water quality, water level and depth.

o Well log information to confirm the extent of the
confining clay layer.

o Pumping rates and influence of Potomac wells on
flow direction.

o Hydraulic characteristics of the Potomac and
Columbia Formations.

Based on the results of the study, the groundwater flow
direction of the upper Potomac aquifer in the vicinity of
the SCD facility will be estimated along with the potential
for contaminant migration through the confining c]
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_5 *'6-."%-_J5valuation* of the Ground Water Recovery System

The ground water recovery system will be evaluated by
analyzing drawdown data and estimating the capture zone of
the system. The results of the recovery system assessment
will be used to support the development of remedial alterna-
tives. .__ ... _-

5.6.5 Ground Water Sampling

Two weeks following development of the newly installed
monitoring wells, all existing and new monitor wells, the
four recovery wells, and Star Enterprise observation well
OR-6B will be sampled for chemical analysis. Prior to
sampling, water level elevation measurements will be taken
in all wells. Wells will be sampled once before and once
after purging (one static and one dynamic sample) with the
exception of the three Potomac monitor wells which will be
purged prior to sampling. Sampling protocols and chemical
analyses are specified in the QAPjP. It is anticipated that
a total of 63 ground water samples will be collected for
this task: 2 samples from each of the 30 Columbia wells,
and one from each of the three Potomac wells, as specified
by the QAPjP.

5.7 SOIL PILES AND BASIN

The soil piles and sediment basin are located on Occidental
Chemical property north of the SCD facility and.adjacent to
the unnamed tributary of Red Lion Creek. Constructed during
the 1986 spill cleanup effort, the three soil pile areas
consist of excavated wetland soils which were piled and
covered with Visqueen for later handling. The basin was
constructed with a double geomembrane liner system to hold
the soils and water dredged from the wetlands area.

Figure 5-8 shows the location of the soil samples to be
collected from the runoff areas downslope of the three soil
piles. Due to the heterogeneity of these piles,
characterization of the soil piles will be performed by
collecting a composite sample comprised of 5 grab samples
from each pile. Details are presented in the QAPjP.

Approximately 20 soil samples will be collected from loca-
tions in the surface run-off drainageways below the soil
pile areas. The exact location of these samples will be
determined after visual inspection of the area. The total
number of soil samples to be collected and analyzed in this
task, then, is approximately 23. All samples*
sampled and analyzed according to QAPjP requiremen*
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Two. .water samp-les and one sediment sample will be collected
f3r.6m the .-sedimentation basin. The water samples will be
collected from the witness zone in between the double liner
system at the basin. The sediment sample will be composited
from three grab samples which will be collected from the
sediment contained within the basin. If the witness zone is
found to be contaminated, a separate work plan will be
prepared for additional investigations regarding basin
integrity and possible contamination of runoff areas down-
slope from the soil piles. Detailed protocol for sample
collection and analysis are presented in the QAPjP.

5.8 AIR INVESTIGATION _ .__._..

The purpose of an air investigation is to characterize any
airborne emissions of hazardous materials from the site
which may pose health or environmental hazards.

At the time of the spill releases in 1981 and 1986, the
potential ambient air impacts were greatest. However, these
potential impacts decreased with time in both instances as
the spill response work progressed. The ambient air impacts
reflected short transient events which are no longer appli-
cable as potential pathways.

A 1983 report to evaluate the potential air quality impacts
from the ground water recovery operation was prepared. The
only potential air emission cited by the report was from the
air stripper. (The remedial treatment system implemented by
SCD employs an air stripper, with exhaust gases vented to a
plant boiler.) This air discharge is conducted under an
approved air permit. The potential air impact associated
with emissions from this system were evaluated in a previous
technical report. This technical evaluation indicated that
the air emissions associated with this remedial action are
environmentally acceptable. As described previously,
subsequent to the spill events and completion and/or instal-
lation of remedial measures, the ambient air quality at SCD
was investigated by DNREC and was found to be well below
occupational standards. Therefore, only personnel protective
monitoring is proposed for the RI, particularly in the
vicinity of the soil piles and the sedimentation basin.

5.9 BIOTA INVESTIGATION

The RI includes an evaluation of the biota in the vicinity
of the site in order to identify species and habitats which
may be_at risk from the identified contaminants.
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A retrospective evaluation of the direct effects of the 1981
sfill on, area biota is not feasible. However, information
on the recent status of the flora and fauna in the general
area of Red Lion Creek can be derived from the investiga-
tions conducted following the 1986 spill.

5.9.1 Flora

Plants may be generally considered to be on the average less
sensitive to toxic materials than animals. In fact, wetland
plant communities have been used to treat waste water as
part of remedial actions (Staubitz et.al., 1988). Following
the cleanup of chlorinated benzenes completed in the spring
of 1986, the excavated areas of. the marsh began to be
recolonized by vegetation. The majority of the excavated
cleanup area was found to be colonized by wetland plants by
the fall of 1987. Field observations at that time did not
suggest that plant distribution was related to the distribu-
tion of residual concentrations of chlorinated benzenes, but
rather dredge and sedimentation patterns.

The marsh area downstream of the berm has been strongly
affected, since the spill incident, by the reconstruction of
a tidal gate at the mouth of Red Lion Creek. This tidal
gate allows discharge of the creek to the river.but does not
allow an inflow of tidal water into the creek. This has a
net effect of reducing the water elevation by a few feet
below the previous high tide level. Therefore, former
shallow tidally flooded areas are now always drained and
exposed. These areas have consequently been colonized by
wetland plants from higher elevations of the former
intertidal zone. The spill area dredged to remove product
is within this affected shallow tidally flooded area.
Perhaps half of the area remains bare at this time with the
slightly lower and wetter elevations (centered on the dredge
passes) colonizing more quickly.

During the remedial investigation, wetland plant communities
within the spill area and between Route 13 and Route 9 will
be mapped from current aerial photography and field verifi-
cation. Such, plant community maps will provide for:

o Comparison of plant distribution and residual
chlorinated benzene concentrations to determine
any possible toxic effects.

o A survey of plants (during field verification) for
evidence of visible stress which may be jreiat^d -t-n
concentration patterns of chlorinated bt
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_- © A description of wetland communities and habitats
' V - -from Which to base initial estimates of value or

function to be used when assessing the need versus
impact of remedial actions beyond the previous
cleanup area (containment fence). The mapping
will also provide a baseline for potential ecolog-
ical risk assessments which may be warranted from
the chlorinated benzene levels to be found in
creek water, wetland sediments and fish tissue.

o Documentation of the effects of the tide gate
installation on tidal influence within the spill
area. This change in hydrology is very important
to the migration of spill material which occurs
beyond the previous clean up area (containment
fence). This material once migrating under tidal
influence is now beyond tidal action in areas of
high marsh and is most influenced by high stream
flows and other storm events.

Although no sampling of plant tissue is proposed at this
time, the ecological portion of the endangerment assessment
may indicate the need for further investigation.

5.9.2 Fauna

For the remedial investigation, fish samples will be col-
lected for tissue analysis at two locations on Red Lion
Creek, as indicated on Figure 5-9. Zone A will be located
immediately east of U.S. _ Route _ 13, and Zone B will be
located immediately east of U.S. Route 9. Actual sample
locations and methods to be utilized will ultimately depend
upon conditions observed at each location at the time
sampling. Samples will be collected as specified in the
QAPjP. Both whole body and filet samples will be processed
to determine ecological and human health risks. Fish tissue
collection, preservation, and analysis will adhere to the
QAPjP based on EPA's Sampling Protocols for Collecting
Surface Water, Bed Sediment, Bivalves, and Fish for Priority
Pollutant Analysis (US EPA, 1982).

At both locations, two species, if present in sufficient
numbers, will be retained for tissue analysis. Every effort
will be made to keep consistent those species selected
during each sampling effort. The two species will represent
two distinct trophic levels, i.e., a bottom feeder or forage
fish, and a predator, preferably an edible game fish.
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Preferred, species are the white perch (as the predator) and
the channel catfish or white catfish (as the bottom feeder).
I f these two catfish are not abundant enough, the brown
bullhead is recommended. If an insufficient number of fish
are collected, indigenous invertebrate species, including
blue crabs, crayfish, annelids or bivalves, may be
collected. Specific protocol for the fish sampling are
given in the QAPjP.

5.10 DATA REDUCTION AND REPORTING

The analytical data for the SCD RI/FS will consist primarily
of that generated during the RI field work, since the
present-day site conditions will be basis for remediation.
Depending upon a judgement on the quality of past analytical
data, that past data may also be used only in a qualitative
sense to supplement the data collected for this RI. Data
reduction and reporting are discussed in detail in the
QAPjP. .

5.11 PUBLIC HEALTH AND ENVIRONMENTAL CONCERNS

5.11.1 Potential Receptors

The issue of potential receptors will be discussed in detail
once the data from the RI has been generated and compiled.
The issue will factor heavily into the selection of the
appropriate remedial alternative for the FS.

5.11.2 Risk/Environmental Assessment
•t?

As the RI data are compiled and presented, the scope for the
Risk/Environmental and Ecological Assessment can be better
defined. The specific details of the toxicity tests (ie.
type, number, etc.) will be developed during this scoping.
It is proposed that a separate work plan be prepared for
this work element and submitted for approval.
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. SECTION 6

FEASIBILITY STUDY

The purpose of the Feasibility Study is to evaluate options
for the management, mitigation and control of environmental
impacts posed by site contaminants. Based on our current
understanding, this contamination is resulting from the 1981
and 1986 spills and past leaking of Catch Basin No. 1. In
the Feasibility Study, each candidate technology is screened
in terms of technical and non-technical factors.
Potentially applicable technologies, based upon this
screening evaluation, are then combined into remedial action
alternatives, and these alternatives are compared for
expected effectiveness and relative costs.

6.1 PREVIOUS FEASIBILITY STUDY ACTIVITIES

As previously presented in this work plan, remedial actions
have already been taken in response to the 1981 and 1986
spill incidents and the leaking of Catch Basin #1. The
ground water recovery and treatment system initiated in
response to the 1981 spill was preceded by a feasibility
study. The excavation and dredging activities performed in
response to the 1986 spill and in re spons e to the 1976
leaking of Catch Basin #1 (CBl) were not preceded by a
feasibility study since these activities were enacted as
emergency response measures.

This feasibility study will investigate the remedial
alternatives applicable to the current s ite conditions. The
no action alternative, which includes an evaluation of
remedial actions already taken, will be evaluated as part of
the FS process. It becomes particularly relevant for this
site since substantial cleanup has already been completed
and ground water recovery and treatment is underway.

6.2 SCREENING OF REMEDIAL ACTION TECHNOLOGIES

In this section of the Feasibility Study, potentially
applicable technologies for the control or mitigation of the
site impacts, as determined by the characteristics of he
contaminants and their distribution, will be screened.
Technologies will be screened based upon technical"
considerations, and nontechnical factors. The requirements
of SARA Section 121 will be considered in this technology
screening. Using this screening process, technol-
either be rej ected from cons ideration or be rel
further consideration in Remedial Action Alternati. -
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Technology evaluations were previously performed as part of
the past -development of remedial alternatives for the site
(as a result of the 1981 spill) . Based upon the known
results of those previous investigations and the
requirements embodied in the US EPA "Guidance on Feasibility
Studies under CERCLA" and SARA Section 121, technologies
considered and screened previously will be reviewed and the
screening work updated*

Table 4-2 presented a listing of general response actions
and possible technologies for consideration during
technology screening.

6.3 PERFORMANCE CRITERIA AND STANDARDS FOR REMEDIAL
ALTERNATIVES

In this section of the FS, remedial action objectives are
developed based upon the contaminants and media of interest,
exposure pathways, and remediation goals. For SCD the
remedial action objectives will address contaminant
concentrations in soils, sediments, ground water, and,
potentially, surface water, depending upon the results of
the RI. Based upon current knowledge of the site,
chlorobenzenes have been highlighted as the contaminant of
concern. The objectives will be based on the applicable or
relevant and appropriate requirements (ARARs) and
risk-related factors. Remedial alternatives will only be
selected which will attain these remedial action objectives
(i.e., the performance standard).

6.4 DEVELOPMENT OF REMEDIAL ALTERNATIVES

Individual technologies which were determined to be
potentially applicable in the screening analysis will be
combined into alternative systems for site remediation. The
alternatives will represent a range of treatment and
containment combinations, as appropriate, and including the
no action alternative, to attain the remedial action
objectives developed earlier.

6.5 TREATABILITY STUDY/PILOT TESTING (Optional)

Treatability and/or pilot scale testing may be required as
part of the FS, orr possibly, during the RI, for the
purpose of evaluating alternative treatment systems and/or /
establishing preliminary design and operating parameters.
Bench and/or pilot tests may be conducted to determine the
effectiveness of treatment technologies esp
applied to the site-specific conditions at SCD
time the scope, timing or need for bench/pilot i _..̂  wan
not be determined and additional details cannot be included
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in .this work plan. ' In the event that this type of testing
is~ recommended, a scope of work will be prepared for DNREC
approval.

6.6 REMEDIAL ALTERNATIVE SCREENING

If numerous waste management options are developed during
the development o f remed ia1 a1ternatives, it may be
necessary to screen alternatives to reduce the number which
must be analyzed in detail. Alternatives may also need to
be considered in light of multi-media impacts and sitewide
risks reduction. Also, as a result of this screening, the
alternatives may be modified with respect to technologies
used or quantity of media affected..

6.7 REMEDIAL ALTERNATIVE DETAILED ANALYSIS

Following the screening of alternatives, those alternatives
judged to be most applicable will be identified and
evaluated in detail. This evaluation will consider the
potential performance of alternatives with respect to
remediation, overall cost benefit, their implementability
and constructability, and their environmental implications.
Each remedial alternative will be evaluated under the
following criteria:

o Technical Considerations
o Environmental and Public Health Considerations
o Institutional Considerations

The remedial evaluation will consider safety relating to
implementation, reliability, long term ability to achieve
results and degree to which waste recycle/destruction/-
treatment is achieved. Other non-technical issues relating
to each alternative will be reviewed, including effects on
the community perception and the ability to obtain permits
and meet recovery standards.

The alternatives will be evaluated for environmental and
public health effects. The ability of each alternative to
mitigate the potential migration pathways and receptor
impacts will be evaluated. The environmental benefits of
each alternative will be evaluated and any... short term.
impacts associated with implementation will be presented.
The ability of"each alternative to meet relevant health and
environmental standards will be evaluated. ~

A feasibility level (order-of-magnitude) cost es
be prepared reflecting estimated capital and
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associated with each alternative. The cost comparison will
also be. - prepared on a present-worth basis to permit
comparison of alternatives embodying varying proportions of
capital and O&M costs.

Guidance under SARA and the EPA RI/FS guidance documents
indicated that remedial alternatives should include the
following:

o No action; including, as appropriate, site
monitoring and security activities.

o Alternatives representing an appropriate range of
treatment and containment combinations.

o Source control and groundwater control actions as
appropriate within the alternatives.

o Treatment options to the extent feasible
within the alternatives to meet the requirements
and goals of SARA.

SARA, in general, requires the selection of permanent
solutions, to the extent practicable, and encourages the use
of alternative technologies in doing so. Treatment
alternatives should be included in the FS to minimize to the
extent possible the need for long term management.

6.8 SUMMARY OF ALTERNATIVES

In this section, the results of the Analysis of Remedial
Action Alternatives will be presented in tabular format to
facilitate direct comparison of the several options. This
comparison will be made in accordance with NCP requirements.
Entries in this summary table will include, for each
alternative, the present worth, capsule summaries of
technical, public health/environmental and institutional
considerations, and comments as to potential for achievement
of applicable cleanup criteria. Cost-benefit considerations
will be included in the alternatives comparison.



SECTION 7

SCHEDULE AND REPORTING

The schedule for execution of the RI/FS tasks is presented
in Figure 7.1, and is in accordance with the stipulations
set forth in the 14 November 1988 Consent Order between
DNREC and Standard Chlorine and Delaware, Inc. The schedule
outlines the time period deemed necessary for the successful
completion of each task and presents a logical order of
progression which charts a critical path for timely project
completion. The project schedule has been prepared assuming
a date for receipt of DNREC approval of the work plan. Once
approval is received from DNREC, the schedule will be
revised to reflect the actual DNREC approval date, and the
revised project schedule will be forwarded to DNREC.
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